

**Project Planning Phase**  
**Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)**

|               |                   |
|---------------|-------------------|
| Date          | 28 September 2026 |
| Team ID       | SWTID-2026-2313   |
| Project Name  | AI BlogNest API   |
| Maximum Marks | 5 Marks           |

**Product Backlog, Sprint Schedule, and Estimation**

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                  | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|----------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Registration                  | USN-1             | As a user, I can register for the application by entering my name, email, and password.            | 2            | High     | Depanjan     |
| Sprint-1 | Login                         | USN-2             | As a user, I can log into the application by entering my email & password and receive a JWT token. | 2            | High     | Depanjan     |
| Sprint-1 | Profile                       | USN-3             | As a user, I can view my profile using my JWT token.                                               | 1            | Medium   | Harish       |
| Sprint-2 | Blog Management               | USN-4             | As an author, I can create a new blog post while authenticated.                                    | 3            | High     | Depanjan     |
| Sprint-2 | Blog Management               | USN-5             | As a reader, I can view all blog posts without logging in.                                         | 2            | High     | Karan        |
| Sprint-2 | Blog Management               | USN-6             | As a reader, I can view a single blog post by its ID.                                              | 1            | Medium   | Depanjan     |
| Sprint-2 | Blog Management               | USN-7             | As an author, I can update or delete only the blog posts I created.                                | 3            | Medium   | Muralidharan |
| Sprint-3 | AI Content Generation         | USN-8             | As an author, I can generate a full blog draft by providing just a topic.                          | 5            | High     | Depanjan     |
| Sprint-3 | AI Content Generation         | USN-9             | As an author, my generated blog is automatically assigned a category if I don't provide one.       | 2            | Low      | Sachin       |
| Sprint-4 | AI Summarization              | USN-10            | As an author, I can summarize any block of content into a short paragraph.                         | 3            | High     | Depanjan     |

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                   | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|-------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-4 | Validation & Error Handling   | USN-11            | As an author, I receive a clear validation error if I submit an incomplete request. | 2            | Medium   | Depanjan     |

#### Project Tracker, Velocity & Burndown Chart

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|------------------------|------------------------------|
| Sprint-1 | 5                  | 2 Days   | 01 Sept 2026      | 25 Sept 2026              | 5                      | 24 Sept 2026                 |
| Sprint-2 | 9                  | 2 Days   | 08 Sept 2026      | 25 Sept 2026              | 9                      | 24 Sept 2026                 |
| Sprint-3 | 7                  | 2 Days   | 15 Sept 2026      | 26 Sept 2026              | 7                      | 25 Sept 2026                 |
| Sprint-4 | 5                  | 2 Days   | 22 Sept 2026      | 27 Sept 2026              | 5                      | 27 Sept 2026                 |

#### Velocity

Average velocity across the four sprints:  $(5 + 9 + 7 + 5) \text{ story points} \div 4 \text{ sprints} = 6.5 \text{ story points per sprint}$  ( $\approx 1.1 \text{ points/day}$  over a 2-day sprint).

#### Burndown

All four sprints closed with zero remaining story points on their planned end date — no scope was carried over between sprints.